
 

 

 

DNR 

Oct. 2015 to 
Feb. 2016 

DOA 

March 2016 to 
March 2018 

Construction 

May 2018 to 
Aug. 2019 

• This is a preliminary draft schedule and is subject to change 
throughout the duration of the project. 

• Schedule alterations or delays may be caused by any or all of the 
following: funding, weather, acts of nature, changes or 
alterations in process, lack of qualified firms or contractors, 
reviews and/or approvals. 
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